
Plans
storage management group
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• storage manager on-duty (SMOD)

• priority staging

• pnfs

• alarm tool integrated with dashboard

• SRM

• others
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SMOD
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• continuous effort

• dCache, staging, dashboard, nagios, 
ganglia, RT, eLog, Panda mover

• learn by facing the problems

• documentation (how-to, procedures...)

• ... to have free time besides operations
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https://webdocs.racf.bnl.gov/docs/
documentation-by-service-name/dcache/
usatlas/operations/storage-manager-on-duty
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Priority staging
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• HSM component

• dCache-HPSS interaction

• web service

• priority info / callback

• Apr-May
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pnfs
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• pnfs (Apr-May)

• spread vacuum

• tweak some database settings

• PostgreSQL 64-bit

• 48G RAM (...)
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• Chimera (May-July)

• installation, stress test, evaluate (May)

• how to migrate (fast)

• plan deployment or schedule move of 
pnfs to SSDs
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• https://webdocs.racf.bnl.gov/docs/
documentation-by-group/storage-
management-group/project/pnfs-load
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alarm tool
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• status

• only timeouts for files on disk

• integration: dCache admin

• report & fix

• integration: RT, eLog
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• https://webdocs.racf.bnl.gov/docs/
documentation-by-service-name/dcache/
usatlas/operations/atlas-dashboard
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SRM
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• stress test scenarios

• failure scenarios

• profiling

• monitoring

• Apr-...
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• https://webdocs.racf.bnl.gov/docs/
documentation-by-group/storage-
management-group/project/srm-profiling
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others
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• gridFTP 64-bit JVM (yesterday)

• resilient dCache (Apr-May)

• space token/pool/machine review (QoS)

• cost module

• tools to overcome limitations/bugs/issues/
unexpected/administration burden
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• retire dCache from all acas nodes

• 1st week of July
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